

# Passport Health Plan Kentucky SKY Implementation Roadmap & Key Milestones

	FEB 2020	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN 2021	FEB	MAR										
	1 Initiation		2 Requirements			3 Execution (Design, Build & Configuration)							4 Testing & DMS Readiness			5 Training & Operational Readiness			6 Go-Live 1/1/2021			7 Warranty/Transition to Operations (90 Days)		
<b>CLAIMS</b>	Medical Claims Processing <b>COMPLETE</b>	Finalize Net New Claims Requirements	Claims Solution Design Complete				Claims & Benefits Configuration Complete	Encounters Configuration Complete		Claims, Benefits & Encounters Testing Complete														
<b>CUSTOMER SERVICE</b>	Provider & Member Portals <b>COMPLETE</b> Call Centers <b>COMPLETE</b>		Finalize Net New Call Center Requirements				Training Environment Complete	CSR Training Complete	Provider Notifications For Provider Portal		IVR Modifications Complete													
<b>ENROLLMENT &amp; FINANCE</b>	Member Enrollment <b>COMPLETE</b> Operational Finance <b>COMPLETE</b>		Finalize Net New Finance Requirements						Provider Notifications For New Payments	InstaMed Testing Complete	New Membership Load & Validation Complete													
<b>CLINICAL</b>	Existing Clinical Programs <b>COMPLETE</b>		Finalize Net New Clinical Program Design & Requirements			InstaMed Notifications Of New BH Providers		Identifi / Program Dev & Configuration Complete		New Clinical Program Testing Complete														
<b>RASQ</b>	Risk Adjustment <b>COMPLETE</b> Quality Improvement Programs <b>COMPLETE</b>		Finalize Net New Quality Requirements & Design					Quality Enhancement Build Complete		Quality Enhancement Testing Complete														
<b>REPORTING &amp; ANALYTICS</b>	Compliance and Management Reporting <b>COMPLETE</b>		Finalize Net New Reporting Requirements			New Reporting Specifications Complete		Reporting Enhancement Build Complete		Initial Reporting Testing Complete		Production Validation Of Reports												
<b>DATA INTEGRATION</b>	Historical Data <b>COMPLETE</b>		Finalize Net New Data Integration Requirements	New FTP / Connectivity Established		Solution Design Complete		Build & Test Complete	External Tests With Vendor(s) Complete	Vendor(s) Approval / Sign-Off														
<b>PLATFORM</b>	Management Information System: Identifi <b>COMPLETE</b>		Finalize Net New Platform Requirements			Platform Solution Design Complete		Platform Build Complete		Platform Solution Testing Complete														
<b>OPERATIONAL &amp; MARKET READINESS</b>	Market Operations Stand-Up <b>COMPLETE</b>		Finalize Net New Operations Requirements	Complete Provider Network Adequacy Review Compliance Engagement Begins	Define Scope For Readiness	Contracting Complete for Provider Network Expansion Build New P&Ps & Update Existing P&Ps Complete	Mock Readiness Review Complete	Communication / Change Management Plan Complete	Readiness Audit Complete	Provider Relations Training Complete Model Office / UAT Complete	Staff Training Complete													